
Network Work Plan Overview
Service Commencement SCD + 0 months July-06

Temporary NOC SCD + 4 months November-06

Submit Arch Network Blueprint Addressing Plan SCD + 7 months February-07

Connectivity to CESC SCD + 12 months July-07

MPLS Core established, begin Agency migration SCD + 14 months September-07

15% Lan Migration SCD + 15 months October-07

Connectivity to SWESC SCD + 16 months November-07

Enterprise NOC SCD + 16 months November-07

30% Lan Migration SCD + 18 months January-08

45% Lan Migration SCD + 21 months April-08

60% Lan Migration SCD + 24 months July-08

75% Lan Migration SCD + 27 months October-08

Complete Agency LAN migration (90%) (Critical) SCD + 30 months January-09
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